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IDEALIST

PILOT AND AIRCRAFT STATUS
(AS OF 31 MARCH 1969)

DETACHMENT "G" (EDWARDS AFB).

AIRCRAFT 2 BU-20/G 1 hek)
4 U-2R -
- 25X1A PiLOTS Al o
‘ { C )‘ |
25X1A -
25X1C
25X1C
DETACHMENT H- | |
AIRCRAFT 2 U-2R
PILOTS 1 AMERICAN

251 - I s

OPERATIONALLY READY
- (STANDBY STATUS)
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IDEALIST
25X1C

DETACHMENT "H" _

1 JAN - 31 MAR 69

OPERATIONAL MISSIONS**

MISSIONS ALERTED 5
MISSIONS FLOWN ~ I*

* U-2C AIRCRAFT AND PILOT LOST 5 JANUARY 1969

** CHINA MAINLAND OVERFLIGHTS CONTINUE TO BE SUSPENSED
BY SECRETARY OF STATE. ABOVE PHOTOGRAPHIC MISSION
PLANNED 20 NM OFF CHINA MAINLAND.

OTHER ACTIVITIES

e - “ FACILITY MODIFICATIONS
| B 254 CONTINUING

U-2R - VALIDATION OF EWS AND
| SENSOR SYSTEMS CONTINUING
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FOURTH QUARTER FORECAST
25X1A | | . | |

*DETACHMENT OPS  DETACHMENT G NORTH BASE RUNWAY CLOSED

2514 10 | FOR CONSTRUCTION (I MAY 69 - 30 JULY 69)
| OPERATIONALLY READY (25 MAY 1969)
2518 T (PHASE 1) |

MISSIONS PROJECTED TO CONTINUE OPERATING TO WITHIN

| 20 NAUTICAL MILES OF THE CHINA MAINLAND
X0 COMMUNITY DISCUSSIONS CONTINUING
~ DISCUSSIONS
. THREE |
* ONE U-2C, TO U-2R AIRCRAFT
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MATERIEL
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OXCART

(INTEREST ITEM)
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IDEALIST
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U-2R HIGHLIGHTS

ACFT
051
053
25X1A
| 25X1A
25X1A
054
055

REMARKS

LAC COMPLETED OXY RELITE TESTS.
TWO MORE FLIGHTS WILL COMPLETE

AUTOPILOT TESTS. WILL NEXT

RECEIVE EWS, SYS 20, AMU, INT/
DISPLAY MODS. EST O/R CONFIG
IN LATE MAY,

- COMPLETED EWS RETROFIT WITH

SYS 20, AMU & INT/DISPLAY PANEL.
PLAN DEPLOY I ON

16 APR 69 IN O/R CONFIG,
PROTOTYPE

25X1A

continuing oN [N

"TESTING AND TRAINING

SYS 20 INSTALLED AND TESTED
SATISFACTORILY, WIRED FOR HYCON
ENVIRONMENTAL PKG (TEST OF CAMERA
ENVIRONMENT)
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U-2R HIGHLIGHTS

(CONT'D)
CACFT . ~ REMARKS
25X1C l L
057 | B O/R CONFIGURED, MISSION
| CAPABLE W/ SYS [7B NOSE
25X1C |

058 O/R CONFIGURED , MISSION

CAPABLE W/SYS 17B NOSE PLAN 'CONFIGURE

25X1A
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U-2R

-REQUIREMENTS REVIEW BOARD (RRB):

CONVENED APPROX MONTHLY

TYPICAL MEETING HELD Il & [2 MAR 69

REPS FROM LAC, DET G, SAC, AFIGO-S,
DEPOT AND DDS&T

58 ITEMS ON AGENDA; 29 CLOSED OUT AND
REMAINDER IN"ACTION" STATUS

NEXT RRB TENTATIVE | MAY 69
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IDEALIST

FACILITIES & CONSTRUCTION

I

- COMPLETED (3rd QUARTER):

- FORECAST

LOX FACILITY

'ROOF OVER PERS EQUIP TRAILERS

GENERATORS (BASE POWER) OVERHAULED,
NEW SWITCH GEAR INSTALLED, POWER PANEL
AND TRANSFORMERS REWIRED

REPAIRS & RENOVATION (OFFICES, HANGAR
ROOF & DOORS, AIR DUCTS, EIC.)

(4th QUARTER):
 25X1A

FINISH M(PHASE )
STORAG . Y

INSTALL UNDERGROUND GASOLINE STORAGE
TANK AND DISPENSING STATION
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IDEALIST
FACILITIES & CONSTRUCTION

DET G - EDWARDS NO. BASE

SPECIAL INTEREST:

- RUNWAY AND HANGAR REHAB

- | MAY TO 8 AUG 69, RESURFACE RUNWAY,
INSTALL TURNAROUND PADS & RUNWAY
LIGHTS ($109K, INCLUDES LIGHTS)

- WIDENS RUNWAY TO 200' (FROM PRESENT
150" |

- NEW ROOF ON U-2R HANGAR; BEEF-UP
: TRUSSES TO BEAMS, REWORK WIRING
SYSTEM AND DOORS ($86. 5K)

MEANS:
25X1A

- DET G OPERATE FROM
- JOINT UTILIZATION O

- SOME BEEF-UP AND AUGMENTATION TO

EXISTING FACILITIES AT _

25X1A
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" IDEALIST
U-2C/G  STORAGE

* BACKGROUND:

- PLACE "C/G" ARTICLES IN "FLYABLE STORAGE"
AT DET G

-~ COMPLETE STORAGE- ACTIONS BY 30 JUNE 1969

*STATUS:

- OSA MAINT INSTRUCTIONS PREPARED AND
GIVEN TO DET G: ALSO COURTESY COPIES
OF SAC'S MAINT PLAN

- DET G TO REVIEW LOCALLY AND PREPARE FINAL
"TECH ORDER" FOR MAINT/UPKEEP

- COMMENCE STORAGE ACTIONS (EST 21 APRIL 1969)
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RESEARCH & DEVELOPMENT
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MISCELLANEOUS RESEARCH & DE.VELOPN\ENT

HIGH TEMPERATURE CAMERA WINDOW - COMPLETED
(FY 68)

METHANE FUEL ENGINE DEMONSTRATION RESUBMITTED FEB 69
(FY 68) : ' :

SMALL TURBINE ENGINE STUDY RESUBMITTED SEPT 68
(FY 69)

U-2R ENGINE PRESSURE RATIO : COMPLETED -

(EPR)
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"COMPTROLLER
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